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Closure Description Docurhent (CDD)
For Unit 750.1, Container Storage Area

1.0 INTRODUCTION
1.1 Purpose and Scope

Part X of the Rocky Flats Environmental Technology Site's (RFETS or
Site’'s) RCRA Part B-Permit, CO-04-06-23-01 addresses closure of
permitted container storage. Closure of the container storage is subject
to the Closure Plan, as.described in Part X and to a subsequent Closure
Description Document (CDD) that identifies the portions or sections of the
Closure Plan that are applicable to the specific permitted unit closure
requirements. .

This CDD applies to RCRA Container Storage Unit 750.1: Tents 2-6 and
12, 21 cargoes that were moved from RCRA Unit 1, and the 750-asphalt
pad. RCRA hazardous waste was stored in these locations until the
containers were prepared for offsite shipment and repacked in some
cases. .Closure of tents will be conducted under an administrative clean
closure, closure of the 21 cargo containers will be conducted under the
“Debris Rule” Treatment, and closure of the pad will be by removal.

1.2 Unit Closure Notification and Schedule

The Colorado Department of Public Health and Environment (CDPHE),
Hazardous Materials and Waste Management Division is hereby notified
of the Site's intent to close the unit identified in Section 3.0. The submittal
of this notification is at least 45 days prior to the beginning of closure

- activities. Closure activities for this unit are expected to begin June 1,
2005. The identified closure activities are expected to be completed
within 180 days. :

~ Within 30 days after completion of closure activities a summary report will |
-be submitted to CDPHE containing details about the closure of this
portion of the unit.

1.3  Facility Contacts
The contacts for closure activities at RFETS are:

Environmental Manager Director ‘
Remediation, Industrial Project Management Division
D&D, & Site Services Rocky Fiats Project Office
Kaiser-Hill Company, L.L.C : U.S. Department of Energy
Golden, CO 80403-8200 Golden, CO 80403-8200
(303) 966-6386 (303) 966-2282

2.0 METHOD OF CLOSURE AND PERFORMANCE STANDARD

Permitted Hazardous Waste Container Storage Area, Unit 750.1 will be closed as
follows:
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3.0

1) The 21 cargo containers will be closed using the Unit Removal in Conjunction
with Debris Rule Treatment, described in the Site’s RCRA Permit at Part
X.D.2.a. Closure will be conducted by an Altemative Treatment Standard for .
Hazardous Debris, as denoted in Table 1 of 6 CCR 1007-3, Section 268.45,
to meet the standard for a clean debris surface '

2) The tent structures of unit 750.1 will be closed using Clean Closure Optlon 1
— Unit Review and lnspectlon described in the Site’s RCRA Permit at Part
X.D.1.a.

3) The asphailt pad of unit 750.1 will be clbsed using Unit Removal without On-
Site Treatment, described in the Site’s RCRA Permit at Part X.D.3.

SYSTEM DESCRIPTION AND WASTE CHARACTERIZATION

Unit 750.1 is located in the northeast area of the Industrial Area of the Site, on
the 750 Pad which is a sloped paved pad, where muiltiple tent structures were
constructed and several Heated Safety Storage Units (HSSUs)/cargoes to store -

" waste were placed. The tent structures are erected on bermed asphalt-paved '

pads to protect the waste containers from the adverse effects of weather. The
pad was used to store high gram transuranic hazardous waste in POCs, low
gram transuranic hazardous sludges, low level hazardous and non-radioactive
hazardous waste. Activities on the pad included: container storage, tank storage,
inspection, sampling, repackaging, sludge processing, receiving and offsite
shipping. This Closure Description Document addresses only the container
storage portion of the unit. Sludge Processing, including the “Barn” structure
(Tent 15) was addressed in the Closure of Treatment Unit 750.3B (03-RF-
01458). Tank Storage was addressed in Closure of Unit 750.2A, B and C, (00-
RF-01092) and the Container Storage for Transport Vehicles portion of Unit
750.1 was administratively closed on October 15, 2004. ‘

"Two ventilated Perma-Cons where repackaging operations are conducted will be

closed under the Closure of the Treatment Unit S002 (Material Stewardship will
close this unit in April 2005 under a separate CDD).

The RCRA permitted container storage area was originally permitted on August
8, 1996 as Unit 25 but later became Unit 750.1. In 1996, the unit consisted of
four tent structures, Tents 2, 5, 6, 12, and outside storage. In 2004, when the

* storage tanks were all removed and closed, Tents 3 and 4 became part of Unit

750.1. Additionally, in November and December 2003, 21- cargo containers were
transferred from Unit 1 to Unit 750.1. Only fifteen of the cargo containers were
used at Unit 750.1. The cargo container numbers were 9, 10, 11, 12, 13, 14, 15,
16,17, 18, 19, 20, 21, 22, and 23. The remaining six cargo containers
transferred from Unit 1 to Unit 750.1 remained empty at the 750 pad. Those
cargo numbers are 3, 4, 5, 6, 7, and 8.

Unit 750.1 received TRU, TRM, LLW, LLM, and HAZ waste from various on-site
waste generators over the life of the unit. Waste was received in containers that
meet on-site shipping specifications and/or meet (or formerly met) Department of
Transportation (DOT) specifications. The tent panels had no direct contact with

the waste stored in the containers; however during Pond Sludge Processing,
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4.0

sludge was accidentally splashed on to some of the tent panels. When this

occurred the effective areas were immediately decontaminated with decon -

solution in accordance with PRO-1505-750Pad-PSTANK-DECON, Pond Sludge

Tank Decontamination for 750Pad Project. Confirmation of successful .

-decontamination is through radiological surveys. Site policy has been, if there is

no radiological contamination present then there is also not any RCRA
contamination present.

~ Bulk liquid waste was stored in'the cargo containers, which have built in

secondary containment pans. Historically, containers with bulk liquids have
leaked over the years inside these cargoes. Any free liquids identified in solid
waste by Real-Time-Radiography were stored in either catch pans or large
secondary containment areas made out of HDPE in Tent 3; 4 and 6. No
documented leaks or releases occurred in either the catch pans or the HDPE
liner besides natural precipitation. The asphalt pad itself has only been
contaminated with spills of pond sludge and sludge from B374. Although
immediately cleanup was conducted after the spill, liquid absorbed into the
pavement. Therefore the codes that will apply to the pad are F001 F002, FO03,
F005, FO06, FO07, and FO09. ' _

The EPA waste codes approved for this unit D001-D043, FO01-F009, F027,
F039, P001-P205,-and UC01-U404. However, a review of WEMS shows that
only waste with the following codes were stored in this unit D001-D014, D018,
D019, D021-D036, D038, D039, D040, D042, D043, FO01-F009, P001, P002,
P004, P005, P010-P012, PO15, P016, P022, P024, P027-P030, P037, P0O50,
P051, P059, P063, PO76, PO77, P087, P092, P098, PO99, P104, P106, P113,
P116, P119, P120, P123, U002-U004, U007, U009, U020, U022, U025, U027,
U028, U031, U036, U038, U039, U041, U042, U044, U050, U055, U056, U0S7,
U060, U061, U063, U067-U072, U075, UO77-U081, U083, U0Y8, U101, U103,
U105-U108, U111-U113, U116, U117, U120-U123, U127, U129-U131, U134,

U135, U144, U145, U151, U154, U159, U160, U161, U162, U165, U166, U170,

U188, U196, U197, U201, U202, U204, U207-U211, U213-U219, U222, U225-
U228, U234, U239, U240, U247, U353, and U359. A review of the operating
record for this unit revealed that a number of these EPA hazardous waste codes

‘were applied to containers of labpacked wastes.

SPECIFIC CLOSURE ACTIVITIES

Activities will be designed to achieve the closure performance standard, protect
human health and the environment, and minimize waste. Specific work
instructions will be developed prior to start of closure activities. These
instructions will be developed in accordance with applicable RFETS policies and
procedures. '

4.1  Establishment of System Boundaries and Scope of Closure

The boundaries for the RCRA container. storage Unit 750.1 consist of
Tents 2-6 and 12, the pad itself and 21 cargo containers.

The cargo-containers will be sprayed with a water and surfactant solution
(i.e. chemical extraction technology). The water will be collected,
analyzed for disposal, and managed at the appropriate Site water
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5.0

6.0

7.0

management unit. A professional engineer, to ensure a clean debris .
surface is met, will inspect the floor and rollers of the cargo container. If a
clean debris surface is obtained, the cargoes will be disposed of as non- -
routine sanitary waste or low-level waste depending on the radiological
contamination.” - ‘

Any spills or releases to the tent structures have been cleaned up and
decontaminated in accordance with current Waste Operations .
Procedures (PRO-1505-750Pad-PSTANK-DECON). Additionally, no
radiological contamination has been found on the tent material; the site
policy has been if there is no radiological contamination present then

- there is also not any RCRA contamination present. Therefore, this
portion of the unit will be closed administratively under Clean Closure
Option 1 — Unit Review and Inspection.
The pad and berm will be closed by removal and disposed of as LLM or
hazardous waste, dependlng on the radiological surveys.

DISPOSITION OF CLOSURE WASTES

- Decontamination water will be collected for sampling, transfer and mahagemeht

in one of the Site’s water management units.

The asphalt pad will be managed as LLM waste.

The tent structures and the cargo containers will be handled as non-routine .
sanitary, depending on radiological contamination.

SOIL CONTAMINATION EVALUATION AND POST CLOSURE CARE

The closure activities for this unit will not impact the soils surrounding Unit 750.1. Soil
contamination was evaluated as part of the environmental restoration activities conducted
under RFCA for THSS Group 700-8 IHSS 700-214, Pondcrete/Saltcrete Storage, and a
No Further Accelerated Action (NFAA) was approved by CDPHE on December 17,
2004. Post-closure care activities are not necessary as part of the closure for this
treatment unit. ’

' RECORDKEEPING

The following closure records will be maintained on Site during closure activities and at a
federal repository for a minimum of 30 years following the report of closure:
»  Work instructions used to conduct closure activities and documentation
verifying closure activities were conducted in accordance with the RCRA
" Permit and this Closure Description Document. ‘
Record of any sampling activities
= Records of waste generated during closure activities

8.0 AMENDMENT OF THE CLOSURE DESCRIPTION DOCUMENT

In conducting closure activities, unexpected events that are identified during
implementation of closure activities may require an amendment to this Closure
Description Document. Modifications to this Closure Description Document will be

-made in accordance with applicable regulations.
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9.0 REFERENCES

Code of Colorado Regulations, Vol. 6, No. 1007-3.
Rocky Flats Environmental Technolqu Site RCRA Permit, Part X: Closure, effective

6/23/2004.
Pond Sludge Tank Decontammanon for 750Pad Project, PRO-1505-750Pad-PSTANK-DECON
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